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Hello and welcome to the River Dargle Flood Defence Scheme Newsletter for Autumn/Winter 2015. 

Construction work has been ongoing on the Flood Defence Scheme since the last newsletter issued in April/May this year and we are happy 
to say that significant progress has been made and a significant amount of the works packages that were tendered in 2015 have been sub-
stantially completed. 

Ongoing Works

Coburg and County Brook

The flood defence works in this area included construction of an engineered embankment at the confluence of the County Brook Stream and 
reinforced concrete wall at the rear of Coburg estate. The works in this area are complete. Landscaping was undertaken over the last couple 
of weeks. This means that residents in Coburg are protected from a 1 in 100 year flood event. 

Killarney Glen

Enabling works (including the removal of vegetation) have been carried out. Construction of the flood defences comprising of a reinforced 
concrete wall has commenced and should be completed by the end of October. 
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Latest News about the River Dargle Flood Defence Scheme

Flood defence wall at the rear of Coburg estate. Coburg Embankment. 



2 Newsletter Issue no. 6 | Autumn/Winter 2015

Ongoing Works Update Continued 
Glenwood/People’s Park

As the Flood Defence Scheme requires the lowering of the river-
bed, the existing combined sewer that crosses the river at Glen-
wood would become suspended forming a weir in the river. 

Originally it was proposed to lay a 1200mm diameter pipe along 
600m within the river channel to replace the existing 525mm di-
ameter pipe in this location. This pipe would have had to be laid at a 
very shallow gradient (1:1000) in the middle of the river at varying 
depths up to 2m below the Riverbed level at Bray Bridge. Apart 
from the construction risk and the complex temporary works re-
quired to install this pipe in the River, there would have been access 
problems for maintenance. 

In order to manage the services in this location, it is now proposed 
to construct a twin siphon which will operate on both sides of the 
river at Glenwood and the Western end of People’s Park (adjacent 
to the site compound). This option negates the requirement for 
the 1200mm pipeline and offers a significant cost saving to the 
scheme.

On completion of the works, there will be a small sealed electrical 
box (c.600mm x 450mm) and a manhole cover. There should be no 
other obvious evidence of the services. 

Once the works are completed the working areas will be reinstated. 

Maltings

The flood defence wall comprising c.600m of sheet piles (with an-
chors) adjacent to the Matlings estate has been completed. The 
stone masonry has started and is anticipated to be completed by 
December. The haul road/access track adjacent to the Maltings 
was put in to facilitate construction works and this will be removed 
in 2016 as part of the lowering of the Riverbed works. This means 
that the Maltings residents are protected from a 1 in 100 year 
flood event.

Ravenswell Road

The flood defence works along Ravenswell Road have been com-
pleted to within 150m of Irish Rail Bridge. The hard landscaping 
(paving area adjacent to Bray Bridge and stone masonry cladding) 
will be completed by mid October. 

Seapoint Court

All sheetpiling and ground anchor works in Seapoint Court have 
been completed. The remaining works comprising engineered em-
bankment works, RC Wall, footpaths and landscaping will be com-
pleted by mid October. This means that the Seapoint Court resi-
dents are protected from a 1 in 100 year flood event.

Looking downstream from the Coburg Embankment. 

Stone cladding to the Maltings wall. 

Construction at the Seapoint Court Embankment. 

What’s Next

The design package for the remaining works on the Flood Scheme has been awarded. Lowering of the riverbed from Bray Bridge to Irish 
Rail Bridge will commence shortly. 
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Killarney Glen wall under construction.  

Diverted drainage upstream of Bray Bridge. New paving at the entrance to Ravenswell Road. 

Video Update 

You can use a QR code scanner on your smartphone or tablet to watch our latest video update. Just scan the 
code on the righthand side of this page or you can watch it on our dedicated page on www.bray.ie. 

Scan me

Works In Picture Continued
Below are more images showing the works that are currently in progress: 



Keep up to date 
Why not follow us on Twitter @bray_ie, like us on Facebook or log onto www.bray.ie for the 
very latest news! 

t: @bray_ie
e: braymd@wicklowcoco.ie
w: www.bray.ie
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Contact us 
If you have a question about the scheme here’s how to get in contact with us....... 

You can send us an email to braymd@wicklowcoco.ie or post a question on Bray.ie’s Twitter or Facebook pages. Just simply include the hashtag 
#OurTownOurRiver in your question. 

We also have a dedicated page on www.bray.ie, which is updated regularly with the scheme’s latest news, answering your questions and 
displaying scheme photographs. 

Did you know….
As part of the Scheme requirements the following Statutory Authorities and third party stakeholders need to be consulted and informed 
on a continuous basis:

Office of Public Works, Inland Fisheries Ireland, National Parks and Wildlife Service, Residents and businesses adjoining the works, Irish 
Water, Iarnroid Eireann, Electric Ireland, Eir, Gas Networks Ireland and Local Councillors. 

We would like to thank the representatives of these bodies for their input and contribution to date.

Information Evening

We will be hosting an information evening in the Royal Hotel on 

Thursday 10th December 2015 from 7pm to 9pm. 

Please come and join us to discuss the progress made and 
what is left to do.

‘15Dec10th


